Americans with
Disabilities Act

TRANSITION PLAN
2005
(Amended February 16, 2011)

Transition Plan

Background
The Americans with Disabilities Act (ADA) is a federal law and was adopted in 1990. The
ADA required Public Agencies including Cities to perform a self-evaluation of facilities and
programs to determine what needed to be done to achieve program accessibility. Based on
this evaluation, the public agency had to develop a transition plan for those barrier removal
projects that would require more than a year to remove. ADA required as a minimum that
the transition plan include the following:
1)
2)
3)
4)

List the physical barriers
Detail methods to remove the barriers
Provide a schedule
Name the official responsible for the plans’ implementation.

This plan had to be completed by July 26, 1992. Any structural modifications had to be
completed by July 26, 1995.
To comply with ADA and meet these deadlines, the City of Lodi, in 1992, established an
ADA committee comprised of representatives from Public Works, Police, Fire, City
Manager’s office, Human Resources, Parks & Recreation, and Building Inspection with the
Director of the Community Development Department as the chairperson. The City
completed a very thorough self-evaluation of structural barriers; however, a Transitional
Plan was not approved by the City Council. Notwithstanding, many of the barriers noted in
the evaluation have been corrected and are listed in Appendix 1 of this plan.
In August of 2004, it was brought to the attention of City staff by a member of the disabled
community that some City facilities were not in compliance. Immediately after this
disclosure, the City reinstated the ADA committee with the same Department representation
as in 1992. The committee has since added a member of the disabled community and City
Attorney’s Office. The first task was to complete another self-evaluation to determine what
barriers remained. This was completed by each of the various departments in January of
2005. The departments used a checklist using the ADA Accessibility Guidelines (ADAAG)
and the California Building Code (CBC).
The focus of the committee gave priority to correcting or improving the accessibility to
facilities open to large numbers of the general public. Although ADA has no requirements
for periodic assessment and gives Cities some latitude for program accessibility, the
recommendation of the Committee was to be compliant with current disabled access
regulations. Furthermore, the committee recommends a schedule and method of
compliance by maintaining an updated transition plan that will satisfy current ADA
guidelines and California Building Code requirements.
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The committee has prepared this plan to reflect the City’s desire to continue to provide a
realistic approach to bringing its facilities into compliance. The plan lists the most significant
and visible barriers to the disabled community, details the method of compliance with
ADAAG and CBC, provides a schedule for completion, and the name(s) of the official(s)
responsible for the plans implementation.

The name of the official(s) responsible for the plan’s implementation:
Konradt Bartlam, Community Development Director
Dennis Canright, Building Official
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Transition Plan
Barrier Identification and Removal Schedule
The following is a list of significant physical barriers for the disabled community that were
identified during the survey of all City Facilities completed in January, 2005 or that were
brought to the staff’s attention by the disabled community.
The following are scheduled to be completed in 2005:

1.

Elm Street parking lot accessible parking stalls
Work has begun; estimated completion date is December, 2005.

2.

Carnegie Forum accessible parking stalls
Work has begun; estimated completion date is December, 2005.

3.

City Website
Redesigning of website is in process allowing utilization of adaptable reading
devices; estimated completion date is December, 2005.

The following will require one year or more to complete:
1.

Accessible parking stalls located in the right of way in front of Lodi Stadium 12
Cinemas (north side of Elm St.).
Plans will be prepared by Public Works to correct the curb ramps, install a van
accessible stall and detail the proper signage. Request to be made in 06/07 budget
with an estimated completion 07/08.

2.

North entrance of Hutchins Street Square
Plans are being prepared to change the grade elevation to correct the ramp slope
and parking areas. Request to be made in 06/07 budget with an estimated
completion 07/08.

3.

Library front entrance
Provide a level compliant landing, parking and path of travel. These corrections will
be completed by September, 2006.

4.

City owned parking lots
The attached appendix #2 lists each lot and the recommended corrections.
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5.

City sidewalks and curb ramps
The City has an ongoing sidewalk repair program. The Public Works Dept. has
annually obtained CDBG funds for ramps and installations.
The City has been installing curb ramps for decades and sidewalks were surveyed in
1993 for lack of curb ramps. At that time, there were approximately 1,450 curb
returns lacking ramps. This figure did not include older ramps that might not be
compliant with current standards or other locations that may have an access barrier
such as a narrow walkway due to an obstruction such as a pole, landscaping,
sidewalk defects or curbs much like an alley approach, etc.
The City has been installing new ramps under a number of circumstances, including,
new roadway construction or reconstruction, some maintenance projects and under
specific projects such as the Community Development Block Grant program (CDBG).
The Public Works Department has routinely obtained CDBG funds for ramp
installations and the current grant is $150,000. While the amount of funds needed for
any particular location will vary depending on such factors as pole relocations and
drainage inlets, this amount of funding would cover approximately 15 curb returns.
The City inspects sidewalks on a 3 year cycle with the last completed in 2004.
However, past surveys have not addressed all ADA compliance issues, such as,
obstructions from poles, overhanging shrubbery, etc. These issues will be addressed
in the next survey in 2007 or earlier if staff becomes available.

6.

Assistive listening devices for Carnegie Forum and Hutchins Street Square
Theater
Provide assistive listening devices for individuals with hearing impairments. Request
to be made in 06/07 budget with estimated completion of 07/08. Interim measures
include individual assistance upon request.

7.

City parks
Provide accessible parking stalls, path of travel and repairs. The attached appendix
#3 lists each of the parks and the recommended corrections.

8.

Fire Stations
Fire Station #1: Not open to the public. No accessibility improvements planned at
this time.
Fire Station #2: Defer improvements regarding parking and path of travel until a
decision on rehabilitation is made.
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Fire Station #3: Provide one van accessible stall at the front entrance on north side
of driveway on Ham Ln. This will be requested in the 06/07 budget and estimated
completion is 07/08.
Interim measures to provide accessibility will include providing assistance for the
persons with disabilities when any of the stations are used as a voter polling place.
The front door of fire station #3 will be repaired and provided with lever action
hardware, provided with a level landing and signage over the door alarm. These
items will be corrected in 2005.
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Grape Bowl
(Amended February 16, 2011)
The Grape Bowl and all of its facilities including the stadium, concession booths,
restrooms, field house, press box, and parking lot is out of compliance.
A report was prepared for The City by the consulting firm ELS Architecture and Urban
Design in 2002. This report analyzed the areas of the Grape Bowl that were not ADA
compliant and suggested two options. The cost estimate for Option 1 (entry plaza on
southwest corner) was $3.255 million and Option 2 (tunneling new entries at the north and
south berms) was $3.75 million. Based on the increase in The Engineering News Record
Construction Cost Index from the date of the ELS estimate of January 2002 to August 2005
of 15.75%, Option 1 has increased to $3.8 million and Option 2 to $4.3 million. The report
does not address many other areas that have deficiencies such as the field house, some
bleacher sections, and playing field. No estimate has been obtained for these
improvements.
As an interim measure, the use of portable buildings for restrooms and a concession on the
east end of stadium was reviewed. The cost of these improvements was determined to be
too great and did not correct the more serious accessibility and exiting issues. Interim
measures should be discussed as part of an overall plan as described in Phase I.
In 2010, a number of improvements were completed at the Grape Bowl as described below.
Completed Improvements
1. An accessible path of travel and save exit way was constructed along with
ADA compliant parking stalls serving the lower and upper bleacher areas.
2. ADA seating areas were constructed in the upper bleacher area on the
south side of the stadium and cross slope deficiencies along the path of
travel were corrected.
3. Restroom and concession buildings were removed from the south and
north side of the stadium. Portable restroom and concession facilities are
provided for stadium events.
4. Lighting improvements included the removal of all old fixtures from the light
towers and the installation of energy efficient light fixtures.
Major Deficiencies
A.

B.
C.
D.

The lack of an accessible path of travel and safe exit way. This
includes the path of travel from the public right of way and parking lot to
all areas of the stadium. There should be an inter-connected path to
the bleachers, concession, restrooms, field house and field.
Ramps are too steep and exceed the 1 unit vertical to 12 units
horizontal or 8.33% and are not provided with landings and handrails or
guardrails.
Cross slopes exceed 2%.
Grade elevations and unpaved or deteriorated asphalt creates tripping
hazards and inaccessibility.
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E.
F.
G.
H.

Bleachers – stairs damaged.
Restrooms – dilapidated and not accessible. (Removed in 2010)
Concessions – dilapidated and not accessible. (Removed in 2010)
Field House - dilapidated and not accessible.

The seating capacity of the Grape Bowl is set at 7,700, with 78 handicap seats and 77
semi-ambulatory seats. At the present, there are no concession or restroom facilities, and
organizers of events at the Grape Bowl are required to provide these facilities as needed.
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Future Improvements
The City Council has adopted an ADA Transition Plan for the Grape Bowl to correct
remaining ADA deficiencies. This plan is presented in Appendix 4. The principal
elements of the plan include:
1. Removal of the embankment at the west end of the stadium and construction of an
entry plaza that will include new ticket, concession and restroom facilities.
2. Construction of path of travel and safe exiting improvements to accommodate the
existing seating capacity within the stadium.
3. Construction of ADA compliant seating within the upper and lower bleacher areas on
both sides of the stadium.
Next Phase
The next improvements planned for construction at the Grape Bowl include partial
removal of the earthen berm at the west end; partial construction of restroom,
concession and ticket dispensaries within the entry plaza; and additional path of travel
and seating improvements on the upper and lower south side of the stadium.
Future Phases
Multiple construction phases will be required to implement the Grape Bowl ADA
Transition Plan. The phasing has not been determined but is constrained by available
funding.
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APPENDIX - 1
Accessibility Improvements
Completed Since 1992
Name of Project
Beckman Park:
Contractor
Contractor
Blakely Park:
Contractor
Contractor
City Staff
Candy Cane:
Contractor

Chapman
Field/Armory Park:
Contractor
City Hall:
Emerson Park:
Contractor
Contractor

English Oaks
Parks:
Contractor
Finance Bldg:

Grape Bowl:
Consultant

Description

Completion
Date

- Installation of new walkway from Ham Ln to
playground area & restroom facility.
- Removed sand playground material & install Fibar
(engineered wood fiber).

2000

- Remodeled existing restroom facility to meet ADA
requirements.
- Relocated & Retro-Fit work of playground to meet
ADA requirements.
- Constructed accessible group picnic area adjacent
to the playground area.

1992

- Installed a new walkway from Holly drive to
playground area, installed new Fibar ground cover
& retro-fitted existing equipment with a handicap
transfer point to meet ADA.

1997

- Installed new accessible bleachers with ramps &
guard railing.
- All accessible features including ramps, doors,
elevator, and parking lot.

2002

- Installed a new accessible restroom facility.
- Remodeled “north” playground area – new handicap
accessible playground Equipment and installation of
poured-in-place rubber surfacing to meet ADA
requirements.

1995
2003

- Installed new accessible playground & Fibar ground
cover material to meet ADA.

1997

- Installed complying van accessible stall, curb ramp,
& signage.

2005

- Adopt Grape Bowl ADA Transition Plan

2011

2000

1996
1996

1996
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APPENDIX - 1
Accessibility Improvements
Completed Since 1992
Name of Project

Hale Park:
Contractor
Contractor

Description

- Installed new accessible restroom & recreation
structure.
- Installed new accessible playground equipment &
poured-in-place rubber surfacing to meet ADA
requirements.

Henry Glaves Park:
Contractor
- Installed new accessible playground equipment &
Contractor
Fibar ground cover.
- Installed a new walkway from Oxford Dr. to
playground area & restroom facility also installed
new Fibar ground cover to meet ADA.
Katzakian Park:
Contractor
- Constructed new park site with interior walkways,
accessible playground equipment with Fibar ground
cover and an accessible restroom facility.
Kofu Park:
Contractor
- Rehab of main walkway from Ham Lane to
Contractor
recreation building.
- Installation of accessible ramp & handrails at
concession stand location.
Lawrence Park:
Contractor
- Installation of new accessible restroom facility.
Contractor
- Installed new handicap accessible playground
equipment & poured-in-place surfacing.
Legion Park:
Contractor
- Remodeled playground areas & picnic areas to
Contractor
meet ADA requirements.
- Installed new poured-in-place rubber safety material
& Fibar ground cover.
Lodi Lake Park:
Kiwanis
- Installed new accessible playground with Fibar in
the Youth Area.
Contractor
- Installed new accessible Decomposed Granite trail
in the Wilderness Area.
Contractor
- Installed new accessible playground areas on the
south side of Lodi Lake.
Kiwanis
- Installed new accessible picnic area on south side of
Lodi Lake.
Contractor
- Installed new accessible fishing dock with walkways
& hand rails.
Contractor
- Installed a new walkway from south play area to
Kiwanis picnic area.

Completion
Date
1993
2005

1994
2000

2000

1993
1997
1995
2003
1996
2003
1992
1995
1998
1998
1999
2000
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APPENDIX - 1
Accessibility Improvements
Completed Since 1992
Name of Project
Contractor
Contractor
MSC Parking Lot

Description

Completion
Date

- Phase I Bicycle/Accessible Pedestrian Corridor
Project (Beach to Mills Ave.)
- Phase II Bicycle/Accessible Pedestrian Corridor
Project (Mills Ave. to Woodbridge)
- Installed complying parking stalls & path of travel to
office.

2000

Parks & Recreation
Office:
Contractor
- Retro-fit work front counter & secretary work areas.
Contractor
- Retro-fit work of restrooms.
Peterson Park:
Contractor
- Constructed new park site with interior walkways,
accessible playground areas.
Contractor
- Installed a new handicap accessible restroom
facility.
Police Facility:
- Added two (2) accessible stalls on Elm St.
Salas Park:
Contractor
- Installed new accessible playground equipment.
Contractor
- Installed new poured-in-place safety surfacing &
Fibar ground cover.
Sidewalks City:
- Approximately 400 curb ramps installed.
Softball Complex:
Contractor
VanBuskirk Park:
Contractor
Contractor
Veteran’s Plaza:
Vinewood Park:
City Staff

2003
2005

1996
1999
1997
2000
2005
2001
2003
Ongoing
Program

- Installed new accessible bleachers with ramps &
guard rails.

1999

- Remodeled entire park site.
- Installed poured-in-place rubber safety surfacing.
- Replace sidewalks for plaza accessibility.

1997
2005
1997

- Installed an accessible drinking fountain with
walkway off of Virginia Ave.

2003
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APPENDIX – 2
City Parking Lots
Project Name

Description

1.

City Lot #1:
(north side of Walnut St.)

- Accessible parking stalls.
Install two stalls – one van accessible at the southeast
corner. Estimated completion 2005.

2.

City Lot #2:
(south side of Oak St.)

3.

City Lot #3:
(north side of Oak St.)

- Accessible parking stalls.
Install two stalls – one van accessible at Oak St.
entrance or at Woolworth building rear entrance.
Request to be made in 06/07 budget, estimated
completion 07/08.
- In substantial compliance.

4.

City Lot #4:
(south side of Pine St.)

- Accessible parking stalls.
Install two stalls – one van accessible at northeast
corner with a mid-block curb cut. Request to be made
in 06/07 budget, completion 07/08.

5.

Maple Square:

- Accessible parking stalls and paved path of travel.
Recommendation is to declare this as surplus property
to be sold.

6.

Lodi Station:

- Signage & access aisle too small.
Two accessible stalls provided – provide signage and
enlarge access aisle. Request to be made in 06/07
budget, completion 07/08.

7.

Public Safety
(south side of Elm)

- Signage
Install signage & paint symbol. 2005
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APPENDIX – 3
City Parks
Project Name
1.

Beckman

2

Hale Park

3.

Henry Glaves

4.

Legion Park

5.

Lodi Lake

6.

Parks & Recreation Annex
Parking Lot

7.

Salas Park

8.

Softball Field – Stockton St.

9.

Zupo Field

Description
- Restrooms fixtures
The restroom replacement is pending approval of
State funding. The tentative schedule is 06/07.
- Accessible parking stalls
Install a new stall in the southeast corner of the
parking lot with a curb ramp. Request to be made in
06/07 budget, completion 07/08.
- Restroom fixtures
The restroom replacement is pending approval of
State funding. The tentative schedule is 06/07.
- Restroom accessibility on south side of park from
the Vine St. entrance.
The restroom replacement is pending approval of
State funding. The tentative schedule is 06/07.
- Boat house and boat dock
Install ramps and provide path of travel. 07/08 or
provide alternative and equivalent access.
- Discovery Center display area
Provide adequate aisle space for the disabled. 2005
- Existing parking stall and path of travel to the
office
Provide a 4’ path of travel in front of the stall and a
new sidewalk through the landscaped area to the
public sidewalk. Request to be made in 06/07 budget,
completion 07/08.
- In substantial compliance.
Except repairs to signs, stripping & paving. 05/06
budget.
- Parking stalls and path of travel to the main
entrance.
Install a curb ramp and sidewalk to the main entrance.
Request to be made in 06/07 budget, completion
07/08.
- Ramps to bleacher area.
Two (2) accessible spaces are currently located at
field level. Provide a ramped entrance to all bleacher
areas. Request to be made in 07/08 budget,
completion 09/10.
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