
Project Schedule 
Multi-Agency Post-Construction Standards Manual 

 

Task Target Date 

1st Stakeholder Meetings February 26, 2015 

Comments on Draft Conceptual Outline March 10, 2015 

Draft Manual to Stakeholders Mid-April 2015 

2nd Stakeholder Meetings  
(Stockton [AM] and Tracy [PM]) 

April 23, 2015 

Comments on Draft Manual due Early May 2015 

Revised Draft Manual to Stakeholders Late May 2015 

Comments on Revised Draft Manual due Early June 2015 

Final Manual June 30, 2015 

 
 
Please email questions/comments to Gorman Lau at MultiAgencyManual@LWA.com. 


