



CWA Grant Program Timeline

Task 1: Project Management and Reporting Tasks

Task 2: Formation of Brownfield Advisory Committee (BAC); Additional Outreach/ Public Involvement

Task 3: Site Inventory, Prioritization and Assessment

Task 4: Cleanup and Reuse Planning

Year 1

(Oct. 2015 - Sept. 2016)

Define Direction

Kick Off Meeting

Project Webpage

Site Inventory, Prioritization, Eligibility Determinations

Year 2

(Oct. 2016 - Sept. 2017)

Status Meeting

Focus Area and Site Prioritization

Focused Planning Meetings, Community Response Meetings – Adapt to Community Interests and Concerns

Phase I Environmental Site Assessments

Phase II Environmental Site Assessments

Cleanup Alternatives, Site Remediation

Area-Wide Planning

Year 3

(Oct. 2017 - Sept. 2018)

Status Meeting

Pursue Additional Funding Opportunities